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*Base Collection and Design (spring-Fall ‘08)
«Stakeholder and Public Meetings (Fall-Winter ‘08)
*ON-going Detailed Design (Jan-June ‘09)
«Construction Start (Fall ‘09)
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» Base Data and Survey Collection (Spring ‘08)

* ON-site Inventory and Analysis (Summer ‘08)

* Preliminary Schematic Design (Summer-Fall ‘08)

» Stakeholder and Policy Maker reviews (Fall ‘08)

» On-going Design and Stakeholder Input (Winter ‘08)

» On-going Detailed Design (Spring ‘09-Summer ‘10)
» On-going Stakeholder review/approval (continuous)
 Anticipated Construction to Start in Fall of 2010
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